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1 EXECUTIVE SUMMARY 
 

The Great Northern Rail line between Armidale and Glen Innes covers a distance of 103kms and 

has now been closed to trains for 31 years.   

The economic viability of returning passenger and freight services to this section of track, 

and beyond to Tenterfield has been examined, and was shown to be unfeasible.  Even with quite 

optimistic assumptions about passenger numbers and freight tonnages, returning a train service produced 

a benefit-cost ratio of just 0.5, indicating that the discounted costs outweighed the discounted benefits by 2 

to 1. 

 

This proposal would see the 103km rail corridor between Armidale and Glen Innes remain in public hands 

but be converted to a rail trail to boost local tourism.  Armidale Regional (ARC) and Glen Innes Severn 

(GISC) Councils would assume responsibility for the rail trail including annual maintenance. 

The anticipated capital cost of the project is $19.8M, with annual maintenance costs of around $154,700 

to be largely offset by trail user donations and community volunteer input.. 

NSW has 3,139kms of non-operational country rail lines which are maintained by the John Holland Group 

at a cost of about $1.65M per year or $525 per km (Parliament of NSW 2015, Transport for NSW 2018).  

At present the rail corridor between Armidale and Glen Innes represents a wasted asset, which is 

costing the NSW government about $54,140 per year.  If converted to a rail trail, Armidale Regional and 

Glen Innes Severn Councils would take over responsibility for corridor maintenance.  Grazing by adjoining 

landholders and contributions from community groups is expected to contribute to reduced maintenance 

costs. 

Cycling is now the fourth most popular physical activity for adult Australians 

and is attracting people to the region who would not normally have visited. 

It has been calculated that the New England Rail Trail will attract 15,000 new day visits and 

14,000 new overnight stays to the region annually, as well as being used by around 37,000 local 

residents. This will generate more than $5.8M of additional visitor expenditure each year. 
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The additional expenditure will lead to the creation of 26 new full-time equivalent jobs once 

flow-on effects are included (REMPLAN 2019). 

 

 

 

Key beneficiaries will be: 

• The economies of the Glen Innes, Guyra and Armidale region through increased tourist expenditure 

and increased economic diversity; 

• The economies of several smaller communities along the rail route including Dumaresq, Black 

Mountain, Ben Lomond, Llangothlin and Glencoe; 

• Local residents having new job opportunities; 

• The New England-North West region with a new attraction generating increased visitation and 

longer stays; 

• The state of NSW via reduced tourism expenditure leakage – less visitors travelling interstate or 

overseas to use rail trails; 

• The NSW Government through the elimination of the responsibility to maintain the 103km rail 

corridor; 

• Local residents having an additional recreational facility; 

• NSW as a whole with additional opportunity to attract visitation from outside the State. 

 

The project satisfies the criteria and objectives of the Growing Local Economies Fund with regard to 

economic growth, business attraction, job growth and diversifying regional economies. 

When the health benefits are included in the benefit-cost analysis, and assuming only 25% of visitors to the 

trail are from outside NSW, the project produces a BCR of 6.04. 
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2 CASE FOR CHANGE 

2.1 BACKGROUND 

Description - this rail trail project involves the 103 kilometres of disused railway corridor between 

Armidale and Glen Innes in Northern NSW, a railway line which has been closed for 31 years.  

In NSW, railway lines cannot be closed without a specific Act of Parliament; consequently, many rail lines 

are classified as disused. The condition of these railway reserves varies widely, but many are still intact as 

‘linear corridors’ in public ownership. 

The New England Rail Trail would pass through some very attractive scenery. Much of the proposed trail 

from Armidale to Glen Innes will pass through farming country, as this was where rail lines historically were 

routed. 

There are interesting and varied landscapes on the section between Armidale and Black Mountain, 

particularly north of where the trail goes underneath Booralong Rd. The landscape between Ben Lomond 

and Glencoe in particular (also between Glencoe and Glen Innes) is very attractive and quite spectacular. 

There are great panoramic views afforded in sections, often due to very high and stunning embankments. 

The attractiveness of these quintessential rural landscapes to city dwellers in particular should not be 

underestimated.   

The quality of intact railway heritage items such as switches, signals and mile pegs is very high (both of the 

restored and the unrestored infrastructure). The quality of the railway stations is 

outstanding and possibly represents the highest quality of restored and maintained railway stations 

along any substantial stretch of disused railway corridor in NSW. These stations also provide a good 

opportunity for the development of trail-related businesses – cafes, bike hire etc. 

The objective of the project is to convert this disused rail line into a rail trail for cyclists and walkers, 

linking the city of Armidale with the township of Glen Innes and taking in the villages of Black Mountain, 

Guyra, Llangothlin and Ben Lomond in the process, thus providing an attraction to draw more tourists to the 

region, increase the over-night stays for existing tourists, and provide additional recreational facilities for 

locals. 

Increased visitation and length-of-stay in these regional economies will boost spending, economic activity 

and jobs.  It will also spawn the development of new economic activity along the route – accommodation, 

food/beverage, bicycle hire and other tourist attraction businesses. 

Planned outcomes include: 

• A new 103km gravel-surfaced rail trail with a width of 2.5m running from Armidale to Glen Innes; 

• A trail which makes actual connection between the towns en-route; and one that reinforces historic 

connections; 

• A trail with anchors at both ends. One-way trails (or out-and-back trails) need an anchor at both ends to 

be attractive to users. The best one-way trails have natural terminuses in major centres or towns or 

pass through major towns. This is particularly an attraction for this trial with easy access to Armidale in 

particular (by car, train and plane), and Glen Innes by car or bus; 

• Provision of an additional off-road trail which adds to the list of tourist offerings in the New England 

region and encourages visitors to stay a little longer to go for a pleasant walk or ride; 

• A new nature-based attraction which has the power to retain those visitors for longer, spending money 

and generating business opportunities; 
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• Expanded visitation to the region is conservatively estimated at: 

 - 15,000 new day-trippers; 

 - 14,000 additional overnight stays; 

 - 35,000 local users. 

At present, the New England-North West Region attracts 1.618M visitors, resulting in 4.249M overnight 

stays (5.6% of all overnight stays in NSW).  28.4% of these visitors are from outside of NSW. 32% of 

visitors come for a holiday and 46% to visit friends and family, meaning a high percentage are potential rail-

trail users. Domestic daytrips comprise 50.2% of visits, domestic overnight 48.7% an international 1.1% 

(Destination NSW 2019). 

Studies on visitation to other rail trails indicate a significant proportion of visitors come from interstate or 

overseas.  For example: 

- The Murray to Mountains Rail Trail in Victoria has 20% of visitors from outside Victoria (Beeton 2009); 

- The Otago Rail Trail in NZ attracts over 49% of visitors from overseas including over 21% from Australia 

(Reis et al 2010); 

This indicates that the New England Rail Trail could capture some of the tourist expenditure leakage 

currently going to rail trails in other states or overseas. 

Other important outcomes include: 

• Connecting the towns and villages via a trail will provide an opportunity for local residents to choose a 

non-motorised connection for visiting friends or undertaking some exercise. A non-motorised trail 

provides another psychological link between the towns on the route; 

• An injection of $5.8M per annum into these local economies as a result of this additional visitation, 

overnight stays and local use. Note, in the supplied datasheet, it has been assumed that only 25% 

of visitors are from outside NSW, so that expenditure only amounts to $1.5M to reflect the 

benefit to the state, rather than the region; 

• Connecting the towns and villages via a trail will provide an opportunity for local residents to choose a 

non-motorised connection for visiting friends or undertaking some exercise. A non-motorised trail 

provides another psychological link between the towns on the route; 

• Preserving open recreational spaces in the region for the community; 

• Providing opportunities for local social capital development/investment (e.g. trail planning, working on 

the trail, developing local skills as most work will be done by local contractors); 

• Reduce visitor expenditure leakage to interstate or overseas rail trails. 

 

 

2.2 RATIONALE FOR INVESTMENT 

The key problem that this proposal will overcome is that the existing 103km rail corridor represents 

wasted infrastructure which is not contributing to the economies or the communities from Armidale 

to Glen Innes. 

There are a number of small villages on the intended route who no longer have any viable retail businesses 

(e.g. Ben Lomond and Llangothlin), and the addition of rail trail visitors may reverse this situation.  At the 
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very least, a rail trail would provide the opportunity for accommodation and other tourist attractions in those 

areas (e.g. farm stays, B&Bs, coffee stops) which would boost these local economies. 

All towns along the route from Armidale to Glen Innes are heavily dependent upon the agricultural sector 

for their economic prosperity (e.g. in Glen Innes agriculture contributes 23% of output value and 21% of 

employment, in Guyra agriculture contributes 37% of output value and 45% of employment – REMPLAN 

2019). Due to the vagaries of agricultural production (climate and commodity price variability), these 

economies would benefit from economic diversification, and increased tourism is a significant opportunity to 

achieve this objective. 

The Main North Line was opened in stages during the railway construction booms in the latter half of the 

1800s. The line from Uralla to Armidale opened in February 1883. In August 1884, it was extended to Glen 

Innes (two sections were opened simultaneously – Armidale to Dumaresq and Dumaresq to Glen Innes). In 

September 1886, the line was extended to Tenterfield. 

As road transport became more efficient during the 1950s, railways began to lose their primary function. 

Throughout the following decades, scores were abandoned. Many of these corridors remain in public 

ownership. In NSW, railway lines cannot be closed without a specific Act of Parliament; consequently, 

many rail lines are classified as disused. The condition of these railway reserves varies widely, but many 

are still intact as ‘linear corridors’ in public ownership.  

The rail line has been largely disused for 31 years. The last regular services to operate 

north of Armidale was the Northern Mail which ceased in November 1988. Freight services continued to 

serve a fertilizer depot at Dumaresq until the mid-2000s, after which the line closed north of Armidale. 

A recent study (AEC 2018) examined the possibility of re-opening the rail line for freight and passengers 

between Armidale and Tenterfield. This revealed a capital cost of $2.5M per km for 

reinstating rail services (compared to $192,000 per km for a rail trail), and 

maintenance costs of $25,000 per km per annum (compared to $1,502 per km 

per annum for a rail trail).  

The Riverina Highlands Rail Trail has established a pilot mechanism for the conversion of disused rail 

corridors into rail trails, including the legislative requirements and the handover of responsibility for 

maintenance to local government.  Evidence from rail trails in Victoria indicates that the maintenance costs 

are likely to be much lower than those set out in the New England Rail Trail Plan (Halliburton 2018), coming 

in at an average of $915/km (Indigo Shire Council, pers. Comm 2019). The maintenance costs for the New 

England Rail Trail were recently revised (Halliburton 2020) and come in at an average of $1,502/km for 

day-to-day operating costs (excludes major upgrades of capital structures such as bridges which would not 

be needed for many years after construction). 

The predominant user group for rail trails is cyclists, ranging from elderly people, to baby boomers, young 

couples, family groups with children, teenagers and young children. Walkers and horse riders are also 

attracted to rail trails, but in far lesser numbers. They all are using rail trails for a reason: they enjoy routes 

free from motor vehicles, routes that are away from the noise and smell of roads, and away from trucks and 

cars. 

Armidale already has a relatively strong cycling culture (both urban and touring). Glen Innes Severn 

Council has expressed an interest in developing a better cycle network within Glen Innes. A rail trail would 

add significantly to both these existing opportunities and cultures. 

The New England North West Regional Plan includes a direction to support healthy, socially engaged 

and well-connected communities. An action from this is to facilitate more recreational walking and cycling 

paths, linkages with centres and public transport, and expand inter-regional and intra-regional walking and 

cycling links. A rail trail, particularly one which is developed along the longer corridor (Armidale to Glen 

Innes) is a relatively low-cost option for developing such connections (physically and psychologically). 
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The Community Strategic Plan for Glen Innes Severn Council has a goal of encouraging the community to 

be more active. The same document for Armidale Regional Council supports cycling as a healthy form of 

transport.  

 

2.3 STRATEGIC ALIGNMENT 

Figure 2.2. Project Alignment with NSW Government and Council Policies 

Policy Alignment 

Northern New England High Country Regional 
Economic Development Strategy  
 
“A region seeking to encourage economic 
development should therefore concentrate on 
factors that enable the growth of endowment-
based industries, as well as building local 
leadership and institutional capacity and 
capabilities to facilitate businesses and public 
agencies and services to capitalise on the 
opportunities that a region’s endowments present.” 
 
“In addition to the climate and location, the Region 
has other endowments that make it appealing 
for tourism and lifestyle. These include the 
natural beauty of the Region, a concentration of 
World Heritage areas, National and State Parks, 
State Conservation Areas and Nature Reserves, 
and a diversity of quality tourist attractions, 
accommodation and events.” 
 
“Tourism is another important industry in the 
Region. Accommodation and Food Services (which 
is a proxy for tourism) is the 4th largest employer. It 
is also independent of agricultural industries, helps 
raise the profile of the Region and plays a part in 
relocation decisions. There are opportunities to 
continue to grow the ‘short-break’ and day visitor 
markets from south east Queensland and the 
Northern Rivers area of NSW, as well as the 
special interest and activity based markets and the 
long-haul touring market.” 
 
“Grow the tourism sector (visitor economy) through 
product development, improved signage, marketing 
promotion, and growing the events sector” 
 
“Investment in the tourism sector including: 
– product development – improving existing 
attractions and facilities and developing new 
attractions 
– improved tourism signage 
– improving the quality and range of event 
Facilities” 

The project aligns by: 
 

• Providing an additional tourism attraction 
which utilises the natural scenic and 
infrastructure endowments of the region 

• Upgrading the visual and recreational 
amenity opportunities for both visitors and 
the local community 

• Providing additional opportunities to boost 
overnight stays 

• Drive growth of the local economies and 
employment opportunities through enriching 
the visitor experience and complimenting 
the wider array of New England North West 
tourism experiences. 

• Provide further diversification for the NSW 
regional economy 
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Southern New England High Country Regional 
Economic Development Strategy  
 
“Tourism (for which Accommodation and Food 
Services is a proxy) is not a regional specialisation 
but is nevertheless an important industry that 
complements the other key industries and provides 
diversity of employment” 
 
“product and infrastructure development to 
support the growth of tourism, including 
upgrading and expansion of visitor facilities 
at Dumaresq Dam, construction of the New 
England Rail Trail (Stage 1), expansion of 
mountain bike trails and the expansion of the 
Walcha Outdoor Sculpture Park” 
 
“support tourism by continuing to expand and 
improve the attraction, experience and activity 
base of the Region and by building the events 
sector (including sporting, business and cultural 
events)” 
 
“Encourage the establishment of outdoor and 
adventure  based activities and tours” 

The project aligns by: 
 

• Specifically progressing the New England 
Rail Trail initiative 

• Providing an additional tourism attraction 
which utilises the natural scenic and 
infrastructure endowments of the region 

• Upgrading the visual and recreational 
amenity opportunities for both visitors and 
the local community 

• Providing additional opportunities to boost 
overnight stays 

• Drive growth of the local economies and 
employment opportunities through enriching 
the visitor experience and complimenting 
the wider array of New England North West 
tourism experiences. 

• Provide further diversification for the NSW 
regional economy 

• Providing an additional outdoor tour 
opportunity 
 

New England North West Regional Plan 2036 

• Goal 1 Direction 7: “Build strong economic 
centres” as described above. 

• Goal 1 Direction 8: “Expand tourism and 
visitor opportunities” as described above. 

• Goal 4 Direction 17: “Strengthen community 
resilience,” 18: “Provide great places to 
live,” 19: “Support healthy, safe, socially 
engaged and well-connected communities” 
as described above. 

Armidale Regional Council Community 
Strategic Plan 2017-2027 
 

“The community had several suggestions as to how 
innovation and growth could be encouraged; ideas 
such as a rail trail….” 
 
“Other ideas for protection of the environment and 
encouraging climate friendly lifestyles 
included promoting eco-tourism (such as the 
introduction of a ‘Rail-Trail’)” 
 
“Investigate development of a rail trail north of 
Armidale to attract visitors to the region” 
 
“Tourism is seen as a key way of growing the local 
economy…..” 
 
“Provide incentives for eco-tourism operators to 
establish programs which promote sustainable 
living and attract tourists to the region” 
 

The project aligns by: 
 

• Specifically progressing the New England 
Rail Trail initiative 

• Would generate further tourism business 
opportunities 
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“Tourism is seen as a key way of boosting the 
vibrancy, attractiveness and economic 
sustainability of the Armidale town centre and also 
the other towns across the region” 
 
 

Glen Innes Severn Community Strategic Plan 
2017-2027 
 
“Advocate for the development of a rail trail to 
promote pedestrian and cycle connectivity” 
 
“Review tourism opportunities and promotion with a 
particular focus on strengthening accessibility and 
providing incentives to draw visitors into the Glen 
Innes Highlands” 
 

The project aligns by: 
 

• Specifically progressing the New England 
Rail Trail initiative 

• Would generate further tourism business 
opportunities 

 

Armidale Regional Council Delivery Plan 2018-
2021 
 

“The visitor economy generates additional revenue 
and employment to boost the local economy and 
creates opportunities for more vibrant cultural 
activities” 

The project aligns with objective 3.1 of the plan 

Restart NSW/Rebuilding NSW – “The 
Government is committed to supporting the 
development of strong, diverse and innovative 
regional communities across New South Wales 
and making those communities appealing places 
for people to live, work and invest”. 

The project aligns by: 

• Providing a high-quality tourist destination 
for both visitors and the local community 

• Improving the amenity appeal/opportunities 
in the region 

• Diversifying the local economy further  
 

State Infrastructure Strategy – “productive 
regional industries and connected regional 
communities”. 

The project aligns by: 

• As described above plus 

• More opportunity for outdoor recreational 
activity = fitter community 

• Working with other community groups to 
provide the upgraded facilities 

 

Jobs for the Future – “Open doors for 
entrepreneurs. Make NSW the place of choice for 
‘gazelles’ to grow and succeed— by building a 
stronger entrepreneurial culture, ecosystems and 
skills and stimulating early stage funding”. 

The project aligns by: 

• As described above – opportunities for new 
businesses along the trail 

 

NSW Visitor Economy Industry Action Plan 
2030 

• Aligns with all strategic imperatives (1-7) 
outlined in the final report. This includes 
increase visitation, grow physical capacity, 
renew and revitalise a NSW destination, 
improve the visitor experience, increase 
visitor spend, make NSW more competitive 
and change of mindset.  

• Contributing to the NSW Government’s 
strategic target of doubling overnight 
visitation by 2020 

• Improve the visitor experience through new 
facilities, diversified offerings through non-
water recreation 
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NSW 2021 Plan. A Plan to Make NSW Number 
One. 

• Improve the performance of the NSW 
economy through development a new 
tourism asset 

• Drive regional economic growth through 
development of a core capability of the 
Northern Inland.  

• Increase the competitiveness of doing 
business in NSW through development of a 
substantial NSW tourism asset 

• Enhance sporting and recreation 
opportunities that can be provided by the 
rail trail 

Destination Country and Outback NSW 
Destination Management Plan 2018-2020 
 
“Support regions to leverage and plan for new and 
potential opportunities, for 
Example the proposal under consideration for a 
New England Rail Trail from Armidale to 
Wallangarra in Queensland” 

• Boost brand awareness through nature-
based tourism for ‘visiting friends & family’ 
visitation market segment.  

 

2.4 EXPECTED OUTCOMES 

The key outcomes of the project will be: 

 

For Glen Innes Severn & Armidale Regional Shire Councils 

• A new 103km gravel-surfaced rail trail with a width of 2.5m running from Armidale to Glen Innes; 

• Expanded visitation to the region conservatively estimated at: 

 - 15,000 new day-trippers; 

 - 14,000 additional overnight visits of up to 3 nights for new visitors; 

 - 37,000 local users 

• Productive use of an abandoned asset which passes through their council areas; 

• Likely gifting of the existing steel and sleepers to council (following the precedent set for the Riverina 

Highlands trail), which can be sold to contribute to maintenance costs; 

• A positive contribution to the health of their residents, which is an objective in their Community Plans. 

For the Local Economies 

• An annual injection of over $5.8M into these local economies as a result of this additional visitation, 

overnight stays and local use after 4 years of operation; 

• 26 new FTE jobs as a result of increased visitation (REMPLAN 2019); 

• Diversification of these local economies; 

• A trail with anchors at both ends. One-way trails (or out-and-back trails) need an anchor at both ends to 

be attractive to users. The best one-way trails have natural terminuses in major centres or towns or 

pass through major towns. This is particularly an attraction for this trial with easy access to Armidale in 

particular (by car, train and plane); 
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• Provision of an additional off-road trail which adds to the list of tourist offerings in the New England 

region and encourages visitors to stay a little longer to go for a pleasant walk or ride; 

• A new nature-based attraction which has the power to retain those visitors for longer, spending money 

and generating business opportunities; 

• It is calculated that the additional visitor expenditure would generate an extra 26 FTE jobs (including 

flow-on effects) for the Armidale and Glen Innes regions (REMPLAN 2019). 

For the Local Communities 

• A trail which makes actual connection between the towns en-route; and one that reinforces historic 

connections; 

• Connecting the towns and villages via a trail will provide an opportunity for local residents to choose a 

non-motorised connection for visiting friends or undertaking some exercise. A non-motorised trail 

provides another psychological link between the towns on the route; 

• Development of additional local skills in rail trail development and maintenance; 

• The opportunity to become involved in the marketing of the old rail steel and sleepers.  For the Riverina 

trail, these assets were gifted to local council. 

For the NSW Government 

• Productive use of an abandoned asset; 

• An economic boost to rural economies reducing their reliance on government assistance; 

• Elimination of existing maintenance costs. 

 

 

 

 

 

2.5 STAKEHOLDER & COMMUNITY SUPPORT 

Community Consultation 2014-2019 

Consultation continues though one on one discussions, public markets, and extensive household 

consultation personally conducted and recorded,  DPC public consultation meetings, individual and media 

household publications.  

Key Stake holders were identified in 2014, these are as follows and supportive letters have been received 

and supplied to the then Transport Minister Ms. Gladys Berejiklian and, the Deputy Premier Mr. John 

Barilaro personally in Guyra back in 2016. 

Key Stakeholders consulted and supportive include: 

• Black Mountain Preservation Society 

• Guyra Shire Council 

• Armidale Regional Council  

• Armidale Regional Council Administrator 
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• Guyra and District Chamber of Commerce 

• Armidale Business Chamber 

• Business in Glen (BIG) 

• Glen Innes Severn Shire Council 

• Locals 4 Locals 

• Stainable Living Armidale 

• Guyra’s Aboriginal Land Council 

• Guyra Branch NSW Farmers 

• Regional Development Australia Northern Inland 

• Rotary Club Guyra 

• Southern New England Landcare  

• Armidale Regional Airport Users Group 

• Guyra Central School 

• Ben Lomond School 

• Northern Tablelands Local Land Services 

• The Guyra and District Historical Society Machinery Group 

• All residents (including rural and CBD businesses) neighbouring the rail corridor 

 

Concerns raised (as per Guyra Argus July 3rd, 2014): 

• Can the line in its present state be removed? 

• Who pays for the removal? 

• Who benefits from the sale of its removal? 

• Are the current lease holders still able to run stock up to the line? 

• Is payment required to use the track? 

• Are riders covered by public liability? 

• Who controls the weeds? 

 

These main concerns have been addressed in many formats, individually, public community consultations 

with DPC in Guyra/Tenterfield. 

Publication of ‘What is a Rail Trail’ pamphlet delivered to all households (see Attachment 6), Trail 

Development Plan, Feasibility Study, Social Media, local print media and Radio. 

The proposed process to address the issues was minimal due to the majority of the concerns being already 

addressed. It was always the intention to allow existing lease and stakeholders to continue with their long- 

term grazing and weed control practices along the corridor. 
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The local branch of the NSW Farmers supported both the graziers/rail trail proposal with a motion to ensure 

their retention as per the existing right of access with John Holland CRN.  

We identified very early that Preservation Societies would play a significant role in the proposal in order to 

maintain their leases and interests, and also providing major trail ‘points of interests’. 

Armidale Regional Council carried out a phone poll. 

Armidale Regional and Glen Innes Severn Councils and Councillors are aware the detractors and 

supporters over a long period and hence 11 months ago, both moving (with vast majority councillor 

support) to endorse the development of the trail. 

The next major task is to consult with all the landholders along the Armidale to Black Mountain and Ben 

Lomond to Glen Innes section of the trail to address any concerns they may have.  It is anticipated that 

allowing them to continue grazing right up to the boundary of the rail trail, along with the Biosecurity Plan 

developed for the rail trail, plus the Local Land Services Biosecurity Plan for Crown Corridors will address 

most concerns. Landholders along these remaining sections will be consulted during the first half of 2020. 

All landholders along the 34km section from Black Mountain to Ben Lomond have already been consulted.  

See Attachment 6 for further details of community consultation.  
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3 ANALYSIS OF THE PROPOSAL 
 

3.1 OBJECTIVES & INDICATORS 

Table 3.1: Proposal objectives 

Key problem/issue Key proposal objective Key success indictor 

Rail line between Armidale and Glen 
Innes disused for over 30 years – a 
wasted asset 

Develop a rail trail on this rail corridor for 
cyclists & walkers to attract additional 
tourists, and more overnight stays by 
visitors 

Increased visitors and overnight stays 

Lack of economic diversity in Armidale 
and Glen Innes economies – high 
dependence on agriculture 

Further diversify these economies 
through increased tourism 

Increased visitor expenditure in these 
economies 

Obesity and health issues in local 
communities 

Provide an additional outlet for outdoor 
exercise 

Level of use of the rail trail by local 
community, increased sale of bicycles 
locally 

 

3.2 THE BASE CASE 

The base case is that the rail corridor between Armidale and Glen Innes remains as it is; an entirely un-

utilised and a non-productive asset, being maintained by the NSW Government (via John Holland) at a cost 

of about $54,000 per annum. 

 

3.3 OTHER OPTIONS CONSIDERED 

• The do-nothing option is the base case.  It does not address the issue of a wasted public asset. 

• A do-minimum option is to only develop the 34km section of the rail trail between from Ben 

Lomond to Black Mountain.  This has been examined in detail in the New England Rail Trail Plan 

(Attachment 1). The shorter 34km trail (Black Mountain to Ben Lomond) has the potential to attract a 

level of usage estimated at 9,000 new non-local visitors. However, the longer 103km trail (Armidale to 

Glen Innes) has the potential to attract a much larger number of users – 29,000 new non-local visitors  

for a range of reasons, but largely due to having the key anchor towns of Armidale and Glen Innes at 

each end.  Developing only the centre 34km section from Black Mountain to Ben Lomond is seen as too 

risky due to the lack of visitor facilities to enhance overnight stays and produces a far less favourable 

BCR (Figure 1). 
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Figure 1. BCR for Different Trail Segment Options 

 

• Return trains to the rail corridor.  Despite vocal support from some community members, 

this option seems highly unlikely.   

      As noted previously, the rail has not been used by trains for over 30 years, and the cost-effectiveness 

of road transport has largely eliminated the local opportunities for rail freight.  Moreover, the 

development of the Inland Rail system to the west of the area is likely to be the focus for any future 

growth in rail freight.  Livestock production (beef, sheep, wool) are the main commodities produced in 

the area that are transported, and any that are exported out of the region (e.g. to abattoirs or ports) are 

best suited to road transport with a well-developed route north and south along the New England 

Highway and east-west along the Gwydir Highway and Thunderbolts Way.  Retail goods are also a 

major freight product in the region, but again they are well suited to road transport with direct delivery 

door to door without the need to transfer from rail to road. Passenger utilisation of the rail (even from 

southern areas into Armidale) is relatively low and an Armidale Regional Council study has indicated it 

is uneconomic to return passenger trains north of Armidale.  

      The Armidale Regional Council commissioned a study (AEC 2018) looking at the feasibility of a 

passenger service on the line between Armidale and Tenterfield. The report considered the likely costs 

of refurbishment of the line to modern standards and likely revenues from services. The study 

concluded that the costs significantly outweighed the likely revenues by 2 to 1. In addition, the NSW 

Government has indicated it has funding available for viable rail service proposals. It is understood that 

the Government has yet to receive an economically viable proposal for this section of rail. 

       Based on the AEC study, recommissioning the line from Armidale to Glen Innes would cost 

approximately $257M ($2.5M per km).  Annual maintenance costs are estimated at $2.6M.  However, 

net passenger and freight revenues (i.e. net benefits) were only around $13.12M annually, meaning 

that the return to rail proposal did not produce a net benefit (i.e. it would lose money and not generate 

a benefit-cost ratio of greater than 1.0).  It should be noted that generous rail passenger numbers and 

freight volumes were assumed in this analysis. 

• A do-later option is not considered warranted since the rail line has already been idle for more 

than 30 years and the study suggests it is unlikely that a rail service will return. 
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• The preferred option is to build the entire 103km rail trail between Armidale and Glen Innes.  This 

is preferred because it delivers a trail with anchors at both ends, thus attracts a greater number of 

overnight visitors, and provides benefits for a larger number of locals. One-way trails (or out-and-back 

trails) need an anchor at both ends to be attractive to users. The best one-way trails have natural 

terminuses in major centres or towns or pass through major towns, which this option provides. In 

particular Armidale has good access to visitors (by car, train, bus and plane). This option also delivers 

the highest BCR (Figure 1). 

 

3.4 INFORMATION ABOUT THE PROPOSAL 

3.4.1 SCOPE OF WORKS 

See Attachment 3 – Project Scope 

Location – the rail corridor between Armidale and Glen Innes in Northern NSW; 

Quantifiable details –  

• 103 kms of new rail trail between Armidale and Glen Innes; 

• To function effectively as a shared use facility (for cyclists and walkers), the New England Rail Trail 

should have a width of 2.5 metres; 

• Removal of the existing coarse ballast material on the existing rail corridor; 

• Removal of existing steel railway track and sleepers; 

• Preserve embankment and side drains during ballast and track/sleeper removal; 

• Grading, then spreading and compacting of new surface material (locally available earth surface 

(gravel, decomposed granite, crushed limestone, etc.); 

• Chicanes, management access gates and signage at road crossings; 

• Prominent trail head promotional signage; 

• It is strongly recommended that distance signage and “Emergency Markers” be installed (showing 

distances, GPS coordinates at road crossings and emergency contact numbers); 

• Other signage describing permitted use (e.g. no motor vehicles) and interpretive signage (e.g. 

information about events, wildlife, landforms etc.). 

• Proper drainage installed for erosion control; 

• There are 26 bridges along the entire 103km route, ranging in length from 4m to 120m. Most of these 

bridges will be retained (with upgrades) or replaced with pre-fabricated bridges. Reinstatement and 

refurbishment of the bridges (re-decking and installing handrails in compliance with Australian 

Standards for bridges) will be a major component of the cost of establishing the New England Rail Trail; 

• Trail furniture (seating) at scenic locations; 

• Car parking area, often with picnic facilities, interpretive signage, a map panel of the trail showing sites 

of interest and distances to features along the trail and a Code of Conduct at trailhead locations; 

• It is critical that the rail trail corridor be fenced on both sides of the trail where it passes through farms – 

for public liability insurance and risk reasons. The rail trail corridor cannot remain unfenced. The 

existing boundary fencing is sufficient to address these concerns. There is limited need for new 

boundary fencing; 
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• Erection of new fencing along the entire corridor producing a 6m corridor where the excess areas off 

the trail can be used by landholders for grazing stock. Use of permanent fencing to facilitate grazing the 

“remnant” corridor will involve installing new fencing closer to the trail (rather than at the property 

boundary). This ensures ongoing grazing access to the “remnant” corridor, even if land ownership 

changes; 

• Retail existing livestock and machinery crossings; 

• All artefacts and relics of the railway remain in place during the construction of the trail. The existing 

stations and other buildings in all the station grounds are outstanding examples of preserved railway 

heritage; 

• All existing signs, signals and switches have been identified and allowance made for their retention and 

upgrading; 

• Vegetation clearing - generally speaking, a cleared ‘trail corridor’ of 3.5 - 4.0 metres will be required to 

enable a trail of 2.5 metres to be developed in the centre of the cleared corridor. Either side of this trail 

will be further clearing of vegetation up to 1.0m for drainage; 

• Toilets - proposed trailheads at Ben Lomond Station, Guyra and Black Mountain have existing toilets. It 

is assumed these are still functioning. There are also accessible toilets at Llangothlin. Consideration 

has been given to the installation of additional toilets along the rail trail but it is felt unnecessary given 

the relatively short distances between the existing facilities and the high cost of new toilets. There is no 

standard accepted distance between toilets on a trail. 

More details of the works are provided in Tables 11, 12, 13, 15 & 16 of the New England Rail Trail Plan 

(Attachment 1).  And Tables 1 to 5 of the revised costings for the two end sections of the trail (New England 

Rail Trail Plan Armidale to Black Mountain and Ben Lomond to Glen Innes, Attachment 2). 

Design Standards – Australian Standards for all works will be adhered to. Engineering certification of 

bridge supporting structures and abutments is strongly recommended, to ensure the structural soundness 

of the bridges to be re-used. The services of a qualified bridge engineer will need to be utilised to assess 

both bridges for structural soundness (a Level 2 integrity test is sufficient), to provide drawings of, and 

specifications for, a typical bridge super-structure and re-decking. 

As a general rule, multipurpose trail bridges should support a minimum design load of 5.67 tonnes where 

emergency vehicles cannot easily gain access close to the bridges by other means. 

Handrails will be required where the fall from the bridge decking to the ground is greater than 1 metre. This 

is a Standards Australia requirement. 

There are designated standards for handrails for pedestrians and cyclists (1.0 – 1.1m high for walkers and 

1.3m for cyclists with a number of detailed specifications regarding design). There are no standards for 

horses, although the UK has adopted a height of 1.8m where fall to ground is significant. 

It is of major importance to develop a Bush Fire Risk Management Plan early in the planning process in 

consultation with the NSW Rural Fire Service. This is an issue with many rail trails and it has been 

successfully tackled elsewhere. For example, the Lilydale to Warburton Rail Trail (in Victoria) has 

developed a Wildfire Risk Management Plan. The Plan includes objectives and relevant actions. The 

objectives are: 

• Providing a safe recreation trail for walkers, cyclists and horse riding; 

• Providing a safe access onto and along the trail for all emergency vehicles; 

• Minimising the risks of fires spreading from or onto the rail trail; and 

• Developing annual maintenance works and maintenance programs (with an accent on fire hazard 

reduction). 
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Utility adjustments or property acquisitions – none required. 

Concept diagrams and sketches – see the New England Rail Trail Plan (Attachment 1), 

Appendices 1, 2, 3 & 5. 

Photos – see the New England Rail Trail Plan (Attachment 1), various photos throughout of existing 

infrastructure and intended new infrastructure. 

Proposal Scope – most of this detail is provided in Attachments 1 and 2. An artists sketch of the route 

is provided in Attachment 3. 

 

 

3.4.2 PROPOSAL EXCLUSIONS 

None 

 

3.4.3 RELATED PROJECTS 

None 
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3.5 PROJECTED COSTS 

3.5.1 PROJECTED CAPITAL COSTS 

 

Table 3.2: Projected capital costs inclusive of contingency ($000s) 
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Base cost estimate  939.82   9,524.32   3,145.81   2,848.73   16,458.67  

Contingency  169.44   1,717.12   567.15   513.59    2,967.31  

Escalation   20.33   206.05   68.06   61.63    356.08  

Nominal cost   1,129.59  11,447.50   3,781.02   3,423.95   19,782.06  

 

3.5.2 PROJECTED ONGOING COSTS 

 

Table 3.3: Projected ongoing costs ($000s) 

Year 
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Maintenance of trail (slashing, resurfacing, 
signage etc) 

   54.2 
 

154.7 208.9 

        

        

        

        

        

        

    54.2  154.7 208.9 

 

The projected on-going costs are split as follows across the two council areas (Armidale to Ben Lomond 

falls within the Armidale Regional Council boundaries and Ben Lomond to Glen Innes falls within the Glen 

Innes Severn Council boundaries): 

• Armidale to Ben Lomond (ARC) – approx. $100,000; 

• Ben Lomond to Glen Innes (GISC) – approx. $55,000. 
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3.6 COST-BENEFIT ANALYSIS 

Annual beneficiaries of  the rail trail will include: 

Local businesses – via an additional $5.8M of new visitor expenditure 

The local economy – an additional 26 FTE jobs as a result of the increased visitor spend; 

NSW economy – the potential to attract more visitation to NSW; 

Visitors (29,000 non-local and 37,400 locals) – a new recreational and heritage facility to explore; 

NSW Government – a maintenance cost saving of approximately $54,000 pa as the councils will take over 

this responsibility; 

Trail Users – health benefits estimated at $1.42/km for cycling and $2.83/km for walking (Queensland 

Department of Transport and Main Roads 2016). 

A Cost-Benefit analysis has been conducted for the full 103 km section of trail between 

Armidale and Glen Innes.  It includes the following: 

Costs: 

• $19.8M capital cost in three stages over the period 2022-2025 (as estimated in the NE Rail Trail Plans, 

Attachments 1 and 2); 

• Council maintenance costs of $154,706 pa (Halliburton 2020). 

Benefits: 

• Reduced maintenance costs (currently contracted by the NSW Government to John Holland) of 

$54,000 pa; 

• Additional visitor expenditure (new visitor numbers and daily expenditure estimates taken from the New 

England Rail Trail Plan 2018) – only the expenditure from visitors from outside NSW were included. 

Daily expenditure data taken from the NE Rail Trail Plan.  It is assumed 10% of users will buy a 

package to use the trail, which costs 39% more based on data from the Otago Rail Trail; 

• Trail user health benefits (for walker and cyclists), taken from Queensland Department of Transport and 

Main Roads (2016) – only the benefits to NSW resident users were included; 

The analysis was conducted using a 7% discount rate over a 20-year analysis period, and assuming a 

60/40 split of overnight stays between Armidale and Glen Innes. 

Sensitivity testing was also conducted on the number of visitors using the trail from outside NSW.  For the 

base-case it was conservatively assumed that only 25% of visitors to the trail are from outside NSW. 

The 103 km rail trails would generate a BCR of 6.04 and a Net Present Value of 

$114.6M if only 25% of the new visitors are from outside of NSW and the 

health benefits from cycling and walking are included. 

The majority of these benefits are health benefits ($11.7M per annum), with additional visitor expenditure 

contributing $1.5M per annum. 
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3.7 FINANCIAL APPRAISAL 

Figure 2 shows the project cash flow up till 6 months after project completion.  A contingency of has been 

allowed for the removal of the existing steel rails and sleepers.  Halliburton (New England Rail Trail Plan 

2018) estimated that track removal by contractors would cost $33/m, and this would be a cost-neutral 

exercise for the two councils as the contractors would be able to sell the old track materials. 

Sydney Trains (2019) report the value of 47kg/m rail steel at $45/m 

(https://www.transport.nsw.gov.au/sydneytrains/commercial/strategic-procurement/second-hand-rail-for-

sale).  This is the same weight steel as the tracks which run from Armidale to Glen Innes 

Haliburton (New England Rail Trail Plan 2020) has conservatively assumed the contractors can only 

achieve $25/m for the rail steel and nothing for the sleepers, leaving a shortfall of $8/m (a total of $821,900 

for the 103kms of track removed) due to the contractors to be covered by the project capital costs.  This 

contingency has been added to the capital costs of trail construction. 

A more detailed cash flow budget is shown at Attachment 7 for the rail trail construction period. 

 

Figure 2. Project Cash Flow Pattern Until Construction Completed 

 

 

The on-going maintenance costs and revenue-raising potential to cover those costs are a matter of interest 

to both councils.  There is a sentiment in some quarters of the community and 

council that the rail trail should not be an economic burden to ratepayers – 

though when compared to other community and visitor attractions funded by ratepayers, the annual 

maintenance cost is expected to be small (e.g. sporting grounds cost ARC $5.2M pa, parks and gardens 

cost $2.9M, swimming pools cost GISC $580,000 pa). 

Based on data from other trails (e.g. the Otago Rail Trail), it is anticipated that trail users will make some 

contributions toward trail maintenance.  On the Otago trail this is either by direct donation, or by the 

purchase of a passport which users stamp at key destinations along the route.  For example, conservatively 

assuming that 50% of the 14,000 new overnight visitors make a donation of $10 each, this would raise 

$70,000 toward trail maintenance costs. 

https://www.transport.nsw.gov.au/sydneytrains/commercial/strategic-procurement/second-hand-rail-for-sale
https://www.transport.nsw.gov.au/sydneytrains/commercial/strategic-procurement/second-hand-rail-for-sale
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There are a range of options for councils and other community groups to raise funds for and contribute 

toward rail trail maintenance such that the annual costs of maintenance can be partly or entirely offset for 

councils and ratepayers.  These include: 

• Government Grants (unlikely – usually capital only); 

• In-kind contributions – community group partnerships, volunteering; 

• Fund raising – donations, sponsors; 

• Fees from benefitting businesses – e.g. Rail Trail Friendly Business Program; 

• Trail user fees – compulsory or voluntary. Trail Passports as in NZ; 

• Event income – cycling, duathlons, triathlons, fun runs, walks; 

• Sale of rail materials – sleepers & steel; 

• Sale of products/merchandise; 

• Earnings from investments;  

• Managing agency budgets (ARC, GISC, NERT?); 

 

The potential annual revenue from these sources and potential annual maintenance costs are provided in 

Figure 3. 

 

Figure 3. Council Maintenance Costs and Offsetting Revenue Sources 

 

Figure 3 indicates that there is considerable potential to offset most or all of the annual operating costs of 

the New England Rail Trail. 
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3.8 PROPOSED FUNDING ARRANGEMENTS 

 

Table 3.4: Proposed capital funding contributions ($000s) 
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Proposal capital costs 1,129.59  11,447.50   3,781.02   3,423.95    19,782.06 

 

NSW Government (subject of this 
request)  

497.99   5,046.73   1,666.89   1,509.48    
 8,721.10 

Council contributions        

Industry contributions        

Community contributions        

Other government contributions  631.60   6,400.77   2,114.12   1,914.47    11,060.96 

Other funding sources (please detail)        

Sub-total 1,129.59  11,447.50  3,781.02  3,423.95    19,782.06 

 

3.9 FINANCIAL HEALTH & SUPPORT 

Not applicable. 

 

 

4 IMPLEMENTATION CASE  

4.1 PROGRAM & MILESTONES 

 

Table 4.1: Key events 

Event Start  Finish 

Public and landholder consultation Jan 2021 Jul 2021 

Approvals & legislation to close corridor Apr 2021 Sept 2021 

Finalise designs, tendering & contractors engaged Jul 2021 Mar 2022 

Field works for Stage 1 Ben Lomond to Glen Innes Oct 2021 Jun 2022 

Construction Stage 1 Ben Lomond to Glen Innes Jan 2022 Jun 2023 

Field works for Stage 2 Armidale to Ben Lomond Jul 2023 Mar 2024 

Construction Stage 2 Armidale to Ben Lomond Oct 2023 Mar 2025 

Rail trail commissioned Mar 2025  

 

For more detail see Gantt Chart at Attachment 5. 
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4.2 GOVERNANCE 

At present, the rail corridor is managed by the NSW Government (Crown Lands) who have sub-contracted 

management responsibility out to John Holland, who spend approximately $54,000 per annum on 

maintenance operations.  There are also a small number of community groups and landholders who have 

leases on the corridor, and conduct maintenance functions in return for incurring minimal or zero lease 

costs. 

Rail trails around Australia demonstrate a range of different entities taking the lead in the governance of rail 

trail operations (Figure 4) 

Figure 4. Australian Rail Trail Governance Examples 

 

The high level outcomes for the New England Rail Trail are as follows and will help 

determine the most appropriate governance structure: 

• Economic development and jobs; 

• Economic diversification; 

• Enhance the regions competitiveness as a tourism destination; 

• Entirely or largely self-funded – financially sustainable, lower costs, variety of income generating 

options. 

 

Desirable outcomes from the governance structure include: 

• Clear and simple to initiate and administer; 

• Effective and efficient planning and management; 

• Partner strengths and responsibilities assigned accordingly; 

• Visitor experiences improved continually leading to a competitive destination; 



28 
 

 

• Supported by a range of funding mechanisms, some self-generation; 

• Controls to reduce key risks; 

• Community benefits are clear, inclusive of community and user groups; 

• Legally allowed. 

Preferred governance features will include a strong business focus, a revenue raising focus such that the 

rail trail becomes largely self funding and is not entirely reliant upon ARC and GISC to maintain the 

infrastructure, investment from existing and new operators and community involvement. 

A number of alternative government options exist, and in identifying a preferred governance option for the 

New England Rail Trail, the features of these options have been explored (Figure 5). 
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Figure 5. Rail Trail Governance Options 

       

 

Governance 
Type Features Examples Situations Pros Cons 

             

 Sole Agency Exclusive management by one or more   Trails mostly on public land Clear management roles Visitor experiences, tourism industry 

 Management government agencies 
National Parks Walking Tracks 
(NSW)     partnerships,marketing & promotion 

 

(e.g. Local 
Council)     

Easements obtained where 
trails Quick clear decision making is possible depend on agency performance 

   Ultimate responsibility lies with govt agency Overland Track (TAS) pass across private land     

         Operations budgets & staff available Agency-wide priorities & budgets may 

   
Visitor products and services may be provided by 
the Mount Stromlo Forest Park Agreements with adjacent    impact negatively 

   govt agency or by commercial operators (ACT Govt) landowners to facilitate access Expertise to protect recreational values   

       
and provision ofsupport 
services   Ability to leverage community support & 

   User and volunteer groups may or may not assist All Great Walks in NZ   Application of consistent service standards  other investment may be limited 

   with trail management     possible   

           
Govt not eligible for some grant 
programs 

             

           Different parts of the agency may not 

           work together 

             

 Partnerships Various options: Armidale MTB Tracks (NSW)     Effectiveness depends on good 

           partnership operation and access to 

   1. Committee of Management (NA NSW?)       resources 

     Bicentennial National Trail (Qld,   Leverages a broader support base for funding &   

      NSW, VIC)   maintenance Committees & Boards often perform 

           poorly 

   2. MOU between parties, perhaps a mangt Murray to Mountains Rail Trail (VIC) Trails with a mix of land tenures Defined roles ands access to appropriate expertise   

    committee (NA - single land tenure)       Different public & private cultures 

       Partnerships required to access Effective if strong clarity of direction amongst   

   3. Foundation, Trust or Incorporated Body to  Surf Coast Walk (VIC) private land  partners 
High reliance on volunteers or part-
timers 

    govern andassisting with management         

           Lack of clarity of roles & responsibilities 
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   4.  Govt agency as primary manager drawing on Otago Central Rail Trail (NZ) Where Govt agency funding Eligibility for grant programs   

    volunteer assistance for maintenance   constrained   Need skills based, not representative 

           based membership 

     Queenstown Trails (NZ)       

           Decision making speed with multiple 

           partners 

           Typically only cater for small visitor 

 Private Landowner managament on private land, often    Private land Clear decision making  volumes 

   as a tourism venture Bank  Peninsula Track (NZ)       

       Private land with links to public Quick response to the market Reliant on owner finances 

   Licences may be needed to access adjoining   land     

   public land     Niche experiences Vulnerable to economic conditions 

             

         Adds to local variety Can close at short notice 
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A private governance structure is not applicable because the rail trail will be on land owned by the State 

(i.e. Crown Land), not on private land. 

Similarly, as the New England Rail Trail will be entirely on public land, rather than on a mix of land tenures, 

a partnership arrangement between public and private entities is less applicable.  However, it is still 

desirable to have private entities (e.g. local tourism businesses, not for profit community entities) involved 

in rail trail governance to ensure both a focus on commercial/business performance, and input from local 

user groups. 

The two councils involved have expressed a strong preference for the councils taking a leadership role in 

the governance structure, but with strong community representation. Given this situation, Figure 6 

illustrates the proposed governance structure and interfaces between entities. 

Figure 6. Proposed Project Governance 
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4.3 KEY RISKS  

Table 4.2 Outlines the key project risks and mitigation strategies. 

Table 4.2: Key proposal risks 

Item Risk/s Likelihood Consequence Rating Mitigation 
strategy 

Residual 
risk 

Responsibility 

Financial               

Funding Secure external funding Moderate Very high High Ensure funding 
submissions 
meet required 
guidelines & 
highlight the 
importance of 
the project to 
the community. 
Develop crowd 
funding 
campaign. Do 
not commit to 
the construction 
phase until 
access to the 
funding is 
secured. 

Medium NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council, 
RDANI 

  Council funds available Low High Low Funds already 
set aside 

Low NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 

Costs Tenders higher than 
estimated costs 

Low High Medium Detailed costing 
already 
obtained. In line 
with Council 
procurement 
process, 
reconsider 
project scope 
and/or seek 
Council approval 
for budget 
variation 

Low NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 

  Variations during 
construction 

Moderate High High 15% 
contingency 
factored into 
costs.  Ensure 
appropriate 
contracts in 
place to 
tenderer must 
account for 
variations 

Low NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 

  Lack of financial 
reporting/monitoring 

Low Low Low Monthly reports 
prepared in line 
with Council 
procedures, 
management 
group monitors 

Low Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 
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Regulatory               

State Government 
Regulation 

There remain key 
legislative obstacles to 
the development of rail 
trails in NSW. There is 
currently no clear 
legislative or 
administrative process 
to follow in NSW. There 
have been ongoing 
discussions within the 
State Government 
about the legislative and 
administrative process 
to facilitate the 
conversion of disused 
rail corridors to 
recreation trails 

Moderate High High The NSW 
Government has 
committed $5 
million funding 
to the proposed 
Tumbarumba 
Rosewood Rail 
Trail (part of the 
Wagga Wagga 
to Tumbarumba 
line) as a ‘pilot’ 
project – part of 
the pilot project 
will address the 
legislative 
barriers 

Medium NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council, NSW 
Government 

Planning approvals Delay in Council/NSW 
Govt approval 

Moderate Moderate Medium Ensure external 
contractor 
supplies 
appropriate 
documentation. 
Ensure 
preliminary 
meetings with 
appropriate 
Council staff to 
reduce 
unnecessary 
delays. 
Obtaining all 
necessary 
approvals, 
permits, 
designs, 
specifications 
and 
environmental 
assessments 
before 
commencing. 
NE Rail Trail 
Plan has already 
identified 
regulatory 
issues. 

Low NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 

Grant documentation Approval & acquittal 
documentation not 
completed 

Low Low Low Ensure 
appropriate 
financial records 
kept, 
expenditure 
meets 
guidelines & all 
documents 
completed & 
checked prior to 
return 

Low Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 
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Item Risk/s Likelihood Consequence Rating Mitigation 
strategy 

Residual 
risk 

Responsibility 

Procurement               

Detailed design & tender 
documentation 

Delayed Low Moderate Low Preliminary 
design work 
already 
completed in NE 
Rail Trail Plan  
Council 
experiences in 
developing 
tender 
documents 

Low Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 

Successful tenderer Delay in response or 
engagement 

Moderate High High Ensure 
documentation 
is accurate. 
Ensure queries 
responded 
to/information 
supplied in a 
timely manner.  
Follow Council 
procurement 
processes.  

Low NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 

Poor response to tender Delayed Low High Medium Develop clear 
precise tender 
documentation, 
ensure sufficient 
reach in 
advertising, 
sufficient time 
to respond, 
target specific 
firms for 
feedback, re-
write & re-
advertise if 
needed 

Low NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 

Pre-Construction               

Approvals and 
consultation with 
landholders/community 

As above and below Moderate High High Extensive 
consultation has 
already been 
conducted with 
landholders for 
the first stage 
(Black Mountain 
to Ben Lomond) 

Medium NERT, 
Armidale 
Regional 
Council, Glen 
Innes Severn 
Council 
 
  

Construction               

Project management Appropriateness of Project Manager & 
team to deliver 

Low Low Low Well experienced 
Project Manager 
and team are 
involved, 
experienced 
contractor 
selected 

Low Contractors, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 
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  Staff coverage Moderate Moderate Medium Regular meetings 
of project team 
with contractor 
to ensure 
continuity, 
appropriate 
documentation 
kept to allow 
temporary team 
replacement at 
short notice 

Low Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 

Communication Poor landholder/community 
communication 

Low Moderate Low Ongoing 
consultation with 
adjoining 
landowners to 
clarify/confirm 
need for, and 
precise location 
of, requested 
items 

Very 
Low 

NERT, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council, 
Contractor 

Safety WHS incidents Moderate Moderate Medium Successful 
tenderer to have 
own risk 
management 
controls in place, 
sub-contractors 
are the tenderers 
responsibility 

Low Contractors, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 

Flooding of the 
construction site. 

Delays Low Moderate Low Within the 
construction 
contract make 
the contractor 
aware of the risk 
to the site of a 
major flood, and 
the contractor 
take the 
commercial risk. 

Low Contractors, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 

Timeframe Delays High High High Regular onsite 
meetings with 
successful 
contractor to 
ensure potential 
delays identified 
and addressed 
ASAP 

Low Contractors, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 

Design changes Site characteristics require design 
amendments 

High High High Regular onsite 
meetings with 
successful 
contractor to 
ensure potential 
delays identified 
and addressed 
ASAP 

Low Contractors, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 

  Changes to design by 
Councils/community/landholders/NSW 
Govt post-start 

Moderate Moderate Medium Ensure tender 
design have been 
subject to 
sufficient 
rigor/assessment 
to meet all 
stakeholder 
requirements, 
ensure design 
changes do not 
ensure additional 
cost and still 

Low Contractors, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 
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meet intended 
purpose 

Construction materials Unable to be sourced Moderate Moderate Medium Select tenderer 
with proven 
ability to source 
materials. 
Regular onsite 
meetings with 
successful 
contractor to 
ensure potential 
materials issues 
are identified 
ASAP. 

Low Contractors, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council 

Landholder/community 
cooperation/opposition 

Unable to secure cooperation, 
opposition to the project from 
landholders along the route or 
community in general 

Moderate High High Ensure full 
landholder 
consultation and 
cooperation 
before 
commencing 
project (cost has 
been allowed for 
in budget).  Local 
publicity and 
promote the 
benefits to 
community  and 
the risk 
mitigation 
actions for 
private 
landholders. 
General issues 
usually raised by 
landholders are 
dealt with in the 
endorsed NSW 
Government 
position as laid 
out in the 
Strategic Risk 
Assessment – 
Biosecurity Risks 
Associated with 
Rail Trails. Public 
workshops 
facilitated by the 
NSW 
Government 
have already 
been conducted 
for this proposal 

Low NERT, 
Armidale 
Regional 
Council, 
Glen Innes 
Severn 
Council, 
NSW 
Government 
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4.4 LEGISLATIVE, REGULATORY ISSUES & APPROVALS 

• An Act of the NSW Parliament will be required to close the rail corridor and transfer ownership from 

Transport NSW to Crown Lands.  Crown Lands will then entrust maintenance of the corridor and 

responsibility for developing the rail trail to Armidale Regional and Glen Innes Severn Councils.  A 

precedent for this process has already been set in NSW with the Tumbarumba to Rosewood Rail Trail, 

managed by Snowy Valley Council ; 

• A Biosecurity Plan is required, however this already exists and is a generic plan developed by NSW 

Local Land Services (LLS) for Crown Lands.  It can be amended for specific local conditions/issues, 

and a draft Biosecurity Plan for the Armidale-Glen Innes trail has already been written; 

• Councils will be required to do an Environmental Impact Assessment involving LLS, EPA and Fisheries.  

Again, a precedent for this process has already been set with the Tumbarumba to Rosewood Rail Trail. 

 

 

4.5 PROPOSED MANAGEMENT ACTIVITIES  

4.5.1 RISK MANAGEMENT 

Both councils are committed to an enterprise wide approach to risk management.  

Enterprise risk management involves coordinated activities to direct and control the organisation with 

regard to risk. It is a systematic process that involves establishing the context of risk management, 

identifying risks, analysing risks, treating risks, periodically monitoring and communication and consultation.  

Risk management explicitly addresses uncertainty, but it does not eliminate all risk. The application of risk 

management thinking, principles and practices aims to help Council deliver quality services, improve 

decision-making, set priorities for competing demands/resources, minimise the impact of adversity and 

loss, ensure regulatory compliance and support the achievement of objectives.  

Internal Audit and Risk Committees are responsible for assisting the Councils with its oversight function, by 

providing independent assurance, advice and recommendations on matters relevant to risk management, 

control, governance and external accountability responsibilities.  

The CEOs and Executives are responsible for leading the development of an enterprise risk management 

culture across the organisations and ensuring that the Enterprise Risk Management Policy and Enterprise 

Risk Strategy are being effectively implemented within their areas of responsibility.  

Managers at all levels, are the risk owners and are required to create an environment where the 

management of risk is accepted as the personal responsibility of all workers, volunteers and contractors. 

Managers are accountable for the implementation and maintenance of sound risk management processes 

and structures within their area of responsibility in conformity with Council’s enterprise risk management 

framework.  

The Manager, People and Performance is responsible for coordinating the processes for the management 

of risk throughout the organisation. This may include the provision of advice and service assistance to all 

areas on enterprise risk management matters.  

All workers are required to act at all times in a manner which does not place at risk the health and safety of 

themselves or any other person in the workplace. Workers are responsible and accountable for taking 

practical steps to minimise Council’s exposure to risks in so far as is reasonably practicable within their 

area of activity and responsibility. 

Construction and implementation risks will be managed by a number of mechanisms including: 
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• Contracting a project manager to oversee all aspects of the process and regularly report back to the two 

councils; 

• Consulting with every individual landholder along the route; 

• Regular communication with the affected communities; 

• Contingency and escalation allowances have been built into the budget. 

 

 

4.5.2 ASSET MANAGEMENT & OPERATIONS 

It is anticipated that once the rail corridor is closed, responsibility for maintenance will be handed over to 

the two councils (Armidale Regional and Glen Innes Severn Shire).  In the Rail Trail Plan (Halliburton 2018 

and 2020), annual maintenance costs for the entire 103km rail trail are estimated at approximately 

$154,700 per annum.  This may be an over-estimate as adjoining landholders will ber able to graze the 

corridor thus reducing regular clearing costs. Also, it is anticipated community groups will assume 

responsibility for some maintenance further reducing costs. 

As outlined in Section 3.7 above, it is estimated that rail trail user donations will also contribute $70,000 

annually to trail maintenance costs. 

NERT Inc. will also be heavily involved in trail maintenance functions, assisting with the organisation of 

community groups to carry out maintenance tasks. 
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4.6 ATTACHMENTS 

 

4.6.1 ATTACHMENT 1 – New England Rail Trail Plan (2018). 

 

Provided as a separate document. 

 

 

4.6.2 ATTACHMENT 2 – New England Rail Trail Plan, Armidale to Black Mountain & Ben 

Lomond to Glen Innes (2020). 

 

 

Provided as a separate document. 
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4.6.3 ATTACHMENT 3 – Proposal Scope 
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4.6.4 ATTACHMENT 4 – Cost Plan 

 

Detailed costings are provided in Sections 6 and 7 of the New England Rail Trail Plan. 

 

A summary version of those costings is provided in Table 4.4. 

 

Table 4.4. Cost Plan by Key Trail Sections 
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4.6.5 ATTACHMENT 5 – Gantt Chart 
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4.6.6 ATTACHMENT 6 – Evidence of Community Support 

 

The following list illustrates the community support received for the project: 

NEW ENGLAND RAIL 
TRAIL (NERT) :  
COMMUNITY 
SUPPORT FOR RAIL 
TRAIL PROJECT           

Letters of support 
received and details.           

            

Date of support letter 
/ comms. 

Organisation Location Signatory No. members 
represented 
(assumptions 
in bold**) 

Notes / any caveats for support etc. 

10-07-17 NE/NW NSW Business 
Chamber 

Tamworth  Joe Townsend, 
Regional MGR 

New England - 
North West 
Chambers 

Full in-principle support for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, to support business, towns 
& villages. 

10-07-17 Armidale Business 
Chamber 

Armidale Susan Cull, President 30 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

30-04-17 NSW Farmers / Guyra 
Branch 

Guyra Bill O'Halloran, 
Secretary 

15 In support conditional on 4 items including 
future use of corridor for rail if appropriate / 
cost / right of way / leaseholder interest / 
and biosecurity. 

06-03-14 Southern New England 
Landcare Ltd 

Armidale Sonia Williams CEO 6 Support in multiple areas. Weed and Pest 
control, environmental assessment etc 

17-04-14 Rotary Club of Guyra Inc Guyra Alan St Clair, President 12 
Full in-principle support for NERT project 
Black Mountain - Ben Lomond. 

01-05-14 Guyra Shire Council Guyra Hans Hietbrink, Mayor 5 Full in-principle support (by supported 
resolution)  for NERT project Black Mountain 
- Ben Lomond. 

20-04-14 Regional Development 
Australia - Northern 
Inland Committee 

Armidale Nathan Axelsson, Exec 
Officer 

8 Full in-principle support for NERT project 
Black Mountain - Ben Lomond. 

11-08-14 Glen Innes Severn 
Tourist Association Inc 

Glen Innes Pat Lonergan, 
Chairman 

10 Full in-principle support for NERT project 
Armidale - Wallangarra 

02-10-15 Glen Innes Severn 
Council - Office of the 
Mayor 

Glen Innes Colin Price, Mayor 5 Full in-principle support for NERT project 
Armidale - Wallangarra 

18-03-16 The Guyra & District 
Historical Society & 
Machinery Group Ltd 

Guyra Dell Healey 10 Leaseholder of Guyra Railway Precinct- Full 
in-principle support   for NERT project Black 
Mountain - Ben Lomond, conditional on 2km 
access to rail around Guyra railway station 
and extra line to old abattoir site. 

4/14/14 Black Mountain 
Preservation Society 
Inc. 

Black 
Mountain 

Ian Reeve -President  20 Leaseholder of Black Mountain Railway 
Precinct. Full support 

31-07-14 Ben Lomond Public 
School 

Ben 
Lomond 

Denise Smoother, 
Principal 

1 Full in-principle support for NERT project 
Black Mountain - Ben Lomond. 

5/14/14 Ben Lomond Landcare 
Group 

Ben 
Lomond 

Graham Willis 
Chairperson  

6 Full in-principle support for NERT project 
Black Mountain - Ben Lomond. 
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11-03-15 NSW Dept Trade & 
Investment - Office of 
Regional Development 

Sydney Chris Hanger, Director 1 Full NSW Government in-principle support 
for rail trail development, including  along 
the corridor Armidale - Guyra,  where local 
communities are supportive. 

28-07-14 Armidale Regional 
Airport Users Group 
(ARAUG)  

Armidale Don Tydd, Chair 29 Full in-principle support for NERT project 
Black Mountain - Ben Lomond on the basis 
of growing local and regional tourism. 

28-10-16 Armidale Regional 
Council 

Armidale Dr Ian Tiley, 
Administrator 

TBA Full in-principle support, by resolution dates 
26/10/16,  for NERT project Black Mountain - 
Ben Lomond, and for the closure of the rail 
corridor to establish the rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Wayne Purvis,  Guyra 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Kristy Hammond, 
Guyra resident, 
neighbour to rail 
corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Rodney Ramage, 
Ramage Engineering. 
Support providing 
corridor remains 
available for future rail 
if required. neighbour 
to rail corridor 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project; as long as stations and 
adjoining lines are maintained. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Doug Ellis, Guyra 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Joanne Presnell, Guyra 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Mark Thompson, 
Guyra resident, 
neighbour to rail 
corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Janelle Gaukroger, 
Guyra resident, 
neighbour to rail 
corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra William Annetts, Guyra 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Christian O'Brien, 
South Guyra resident, 
neighbour to rail 
corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Deidre and Ernie Scott, 
Guyra residents, 
neighbour to rail 
corridor  

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Dale Ellis, Guyra 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Donne Kennedy, Guyra 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Paul Carton, Guyra 
resident, neighbour to 
rail corridor, old gate 
house in B/Mountain 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 
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24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Eric and Helen 
Turnham, Guyra 
residents, rural 
property neighbour to 
rail corridor  

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Will Newberry, Guyra 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra William James 
Munsdie, Black 
Mountain rural 
resident, leasee on rail 
corridor 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Simon George Croft, 
Guyra Rural resident, 
leasee on rail corridor 

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Peter and Dominique 
Jackson, Llangothlin 
rural residents, leasee 
of rail corridor  

2 Corridor Grazier: Full in-principle support  
for NERT project Black Mountain - Ben 
Lomond, and for the closure of the rail 
corridor to establish the rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Sarah Harding and 
Phillip Williams, 
corridor graziers - Ben 
Lomond station to 
Lllangothlin corridor - 
biggest section 

2 Corridor Graziers:  Ben Lomond station to 
Lllangothlin corridor: Full in-principle 
support  for NERT project Black Mountain - 
Ben Lomond, and for the closure of the rail 
corridor to establish the rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Lisa Kennedy, 
Llangothlin resident, 
neighbour to rail 
corridor  

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Sarah Jones, 
Llangothlin resident, 
neighbour to rail 
corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Rachael and Matthew 
Bull, Llangothlin 
resident, neighbour to 
rail corridor  

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Mandy Brazier, 
Llangothlin resident, 
neighbour to rail 
corridor  

4 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Sarah Creedy, Lane 
Cove resident and 
owner, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Mrs Meg Kane, Ben 
Lomond Rural 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Hamish Pearce, 
Llangothlin resident, 
neighbour to rail 
corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Russell Roberts, 
Llangothlin rural 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Charmaine Burke, 
Llangothlin rural 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 
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24-04-16 via Guyra and District 
Chamber of Commerce  

Guyra Ainslie Lund, Ben 
Lomond rural 
resident, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project. 

06-03-14 Paul Carton Black 
Mountain 

Second supportive 
letter, neighbour to 
rail corridor  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Black Mountain 
Roadhouse 

Black 
Mountain 

Annette Schieler, 
business owner. 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Boutique Beauty Guyra Philippa Ryan 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Presbyterian Church Guyra Morwell Mandela, 
Supply Minister 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Westview Partnership Black 
Mountain 

William Munsie 1 Corridor Grazier:  Black Mountain to 3.5km 
north :Full in-principle support  for NERT 
project Black Mountain - Ben Lomond, and 
for the closure of the rail corridor to 
establish the rail trail project, conditional on 
continuing government ownership of rail 
corridor to return to rail use if required. 

06-03-14 SJ & LJ Burey Building 
Contractors 

Guyra Luke Burey 2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Guyra District 
Veterinary Services 

Guyra Lesa Brown 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Philip Waters Building 
Services 

Guyra Philip Waters 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Drews Seafood Guyra  Drew 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Woods Contracting P/L Guyra  J Wood 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 The Guyra Hotel Guyra  Mr. Ian Cook 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 
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06-03-14 The Travelling 
Cappuccinos 

Armidale Mark A Werts 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Betts Mowing Guyra  J E Betts 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Highland Pet Food Guyra Nick Jackson 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Paul Kirk Masonry Guyra Paul Kirk 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 TK's Welding Guyra Troy  1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 JM & G George Inv Pty 
Ltd 

Guyra JM & G George 2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Sue Ross Real Estate Guyra Susan E  Ross 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Guyra Smash Repairs Guyra John McDiarmond 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Deano's Springwater 
Smoked Trout 

Black 
Mountain 

Dean Williams 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Shiralee Motel  Guyra  Mr and Mrs Cox 2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Hairy Tales Comb True Guyra Edna Mendes 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 JoJos on Bradley (café)  Guyra C Mendes 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 
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06-03-14 Royal Hotel Guyra Kylie Sutton 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Guyra Scissors and 
Combs 

Guyra L Oehlers 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Kirks IGA Guyra Guyra Michael Kirk 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

06-03-14 Dragon Fly Plumbing Guyra Martin Inglis 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. Except: no dogs 

06-03-14 Hoffman Electrical  Guyra Mr Adam Hoffman 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Jobs Australia Guyra Nigel Barlow, CEO 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Guyra Local Aboriginal 
Land Council 

Guyra Joseph Ho, CEO 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Highland Florist Guyra K Lloyd, owner / 
manager 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Apple Tree Garden Guyra Jenni Lloyd-Ward, new 
owner Kelli Lockyer - 
High Country 
Wholefoods 

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Guyra Compounding 
Pharmacy 

Guyra Mina Elias, Pharmacist 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Black Mountain Nursery Black 
Mountain 

Pam Youman 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Multi Motors Guyra Guyra Jamie and Janette 
Williamson 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 
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04-03-15 Guyra Emporium Guyra Beth Archibald 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Guyra Fourways Service 
Centre 

Guyra Tracy Reeves 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Guyra Exhausts and 
Tyres 

Guyra Roy Jones 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 RJ & KA Hammond, 
Plumbing and Gas 
Suplies 

Guyra R Hammond 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Fox Legal Guyra and 
Armidale 

Anthony Fox 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Sole Taxation, 
Chartered Accountant 

Guyra Chris Sole 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 KW Physiotherapy Guyra Karan Wildman, 
Physiotherapist 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Guyra  Bowling and 
recreation Club 

Guyra Betty-ann Bourke 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Grazag Guyra Julian Percy 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Whites Butchery Guyra MP White 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Black Sheep Wool 'n 
Wares 

Guyra Mrs Margaret 
Swerdlow  

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Terry's Menswear Guyra Mrs Pat Darby 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 
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04-03-15   Guyra Mrs G Montague 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Guyra Newsagency Guyra Evan and Annette Sole 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 "Yoolimba" Ben 
Lomond 

Melinda and Robert 
Atkin 

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Elders Guyra Guyra Roger Saunders, 
Branch Manager 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Elders Guyra Guyra James Lyon 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 "Canoona" Guyra George Vickery, 
Landholder 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 "Canoona" Guyra Dorothy Vickery, 
Landholder 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Robert Gordon Guyra Robert Gordon 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 P & D Jackson Lllangothlin P Jackson 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Dick Burey Country 
Kitchens + Guyra Glass 
and Aluminium 

Guyra Richard Burey 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

04-03-15 Dick Burey Country 
Kitchens + Guyra Glass 
and Aluminium 

Guyra Debbie Burey, partner 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 New England 
Community College 

Guyra Dorothy Lockyer, 
Manager 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 
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27-02-15 CT Electrics Guyra Ann and Geoff Thrift 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Blue Bells Guyra Guyra Kerry Gitteos and 
proprietor of Guyra 
Post Office 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Burgess Garage Guyra Greg Burgess 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Guyra Country Butchers Guyra Michael Garniss 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Rafters of Guyra Guyra Peter and Narelle 
Malcolm 

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Guyra Motor Inn Guyra Ron and Brenda Small, 
owners 

2 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 High on Bikes Guyra David Mills 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Landmark Guyra Josh Lawlor, Branch 
Manager 

1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Kanes Contracting Guyra Geoffrey Kane 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Guyra Summit Caravan 
Park 

Guyra Rebecca White 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Mick's Mechanical Guyra Michael Vanderwolf  1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Dasha's Hardware and 
Building Supplies 

Guyra Darren Lennan 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. Not to affect 
landholders. 
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27-02-15 M & J Moffatt 
Groundspreading 

Guyra Mal Moffat  1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

27-02-15 Top of the Range 
Roadhouse 

Guyra J Reeves 1 Full in-principle support  for NERT project 
Black Mountain - Ben Lomond, and for the 
closure of the rail corridor to establish the 
rail trail project, conditional on continuing 
government ownership of rail corridor to 
return to rail use if required. 

            

TOTALS: 120 LETTERS OF 
SUPPORT 

    247   

            

  ** NB: memberships an 
estimate only and 
subject update if 
required. 

        

 

  

The following text is from a flyer used to inform the local community about the project: 

 

What is a Rail Trail and what does it look like? 
With the current debate on establishing a rail trail on the rail corridor between Black Mountain and Ben Lomond [about 38kms 
in length] it is timely that we should better understand what is a rail trail. 

1. What is a rail trail and who uses them? 

• A rail trail is a trail located along a former railway line. The track or trail will be a gentle grade as it follows the train line 
and has the added benefit of the trail passing through historical localities, countryside and villages. 

• The trail should be suitable for walkers, mountain bikes, hybrid bikes, prams, children’s scooters and wheel chairs. It 
should allow for two way passage. No horses or motor bikes would be allowed on the trail due to biosecurity, risk and 
maintenance concerns.  

• Rail trails are used by everyday people, such as, locals including children, tourists, families, retirees and community 
groups. 

 
 

 
2. Legislation and Governmental issues 

• With the passing of an act by both Houses of State Parliament to close the rail corridor, the land reverts to Crown Land 
and is managed by the relevant local government, in this case the Armidale Regional Council (ARC). This land, or part 
thereof, cannot be sold in future without legislation again passing successfully through both Houses of the State 
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Parliament. Travellers on the trail would be covered by insurance through Armidale Regional Council through their 
usual third party property insurance cover. This is the cover for all other ARC managed areas. 

• Should a future Government need to reinstate the rail corridor for rail use, legislation would again need to be passed 
through both Houses of State Parliament. The rail trail would then be closed. 

• It is anticipated that the funding to build the trail would come from the State Government. The ARC would undertake a 
form of ownership, trail upkeep and maintenance. 

3. Appearance 

• The rail trail should be approximately three metres wide and, subject to the final design, would be enclosed with 
fencing on either side of the trail pavement. It would be sign-posted with locations, distances and historical points of 
interest.  

• The general practice throughout the world is that the rails and sleepers are removed, the ground compacted and then 
gravel or bitumen applied. Light gravel is usually the preferred surface. The rails and sleepers can either be sold to 
offset building costs or if suitable stored for possible future use. 

• Trackside signs with distances as well as trail rules and conduct would be located at rail stations and other access 
points. Advertising of local businesses would also be considered. 

 

 
4. Graziers’access 

• Current graziers’ access rights would be maintained outside the fenced off area of the trail. Removal of noxious weeds 
in the grazed areas will remain the responsibility of graziers, as is the current practice.  

• The management of the trail would need to include control of noxious weeds on the actual trail. 

• Stock corridors at appropriate sites would allow stock to be moved from one side of the trail to the other, with stock 
grids on the entrances to the trail to exclude stock from the actual trail. Automatically closing gates would allow 
walkers to cross the open area. There would be signs advising trail users to remain on the trail at these points and not 
to trespass on grazing land. 

• Trail access across high level bridges would possibly require more solid fencing. If the bridge is unsuitable, the trail 
would continue alongside the bridge. 

• The usual pedestrian safety features would be established at road crossings. Stock grids and gates would be built where 
required. 

 

 
5. Benefits for the community 
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• The Guyra Rail Station and environs would retain track for the continued unchanged running of the popular trike 
activities.  

• Seating and rest areas will be provided at appropriate distances, as well as ambulance access points to road-ways. 

• The trail is a car-free facility for riders and families to walk, cycle and exercise in safety. 

• It is also a place for tourists to come and experience the area away from their cars. 

• We would see a significant flow of cashed up tourists intent on experiencing the New England cool climate rail trail. 
They would be encouraged to stay overnight and to enjoy a meal etc., as well as other attractions. Experience shows 
that in Victoria and overseas new businesses flourish and this leads to increased knowledge of the area and thereby 
encourages further permanent residents. Increased patronage also leads to increased property values and a wider 
range of more successful main street facilities. 
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4.6.7 ATTACHMENT 7 – Project Cash Flow 

 

 


